## PIPES ACT 2020 WEB CHART

Rule Title/Subject/Docket No.	RIN	Rule Stage	Legislation	Description of Work Plan	Rulemaking Timeline (*actual date)		OST Date for Completing Review (45 days)	Date(s) Sent back to PHMSA	Sent Back to OST	Current Staff PHMSA/OST Allocation **	Resource Constraints Affecting Process in PHMSA/ OST	OMB Date for Completing Review (90 days) (reginfo.gov)	Additional Details Affecting Rulemaking
OPS: Gas Pipeline Leak Detection	2137- AF51	Final Rule	PIPES Act 2020 Sec 113	Complete Final Rule	To OST To OMB FR Pub	TBD TBD TBD				PHMSA: 2 staff OST: 1 staff	YES		PHMSA held public meetings May 5-6, 2021, and February 17, 2022.
OPS: Safety of Gas Distribution Pipelines	2137- AF53	NPRM	· · · · · · · · · · · · · · · · · · ·	Hold GPAC meeting	To OST To OMB FR Pub	2/14/23* 4/18/23* 9/7/23*	4/10/23	2/27/23 3/15/23	3/14/23 3/21/23	PHMSA: 8 staff OST: 5 staff	YES	7/18/2023	
OPS: Amendments to Liquefied Natural Gas Facilities	2137- AF45	NPRM	PIPES Act 2016	Complete NPRM	To OST To OMB FR Pub	12/29/25 2/16/26 6/1/26				PHMSA: 8 staff OST: 5 staff	YES		
OPS: Pipeline Operational Status	2137- AF52	NPRM	PIPES Act 2020 Sec 109	Complete NPRM	To OST To OMB FR Pub	10/5/26 11/18/26 2/26/27				PHMSA: 8 staff OST: 5 staff	YES		
OPS: Carbon Dioxide and Hazardous Liquid Pipelines	as 2137- AF60	NPRM	Pipeline Safety Act 2011 Sec 15	Complete NPRM	To OST To OMB FR Pub	TBD TBD TBD				PHMSA: 2 staff OST: 1 staff	YES		

<sup>\*\*</sup>Staff allocations listed in this chart identify the total number of persons assigned to each rulemaking project. However, PHMSA and DOT staff are often assigned to multiple rulemaking teams and have additional tasks that prevent them from working full Projected Completion Dates based on currently available information.

ACRONYMS used: OPS - Office of Pipeline Safety; FR - Federal Register; OST - Office of the Secretary of Transportation; OMB - Office of Management and Budget; IFR - Interim Final Rule; NPRM - Notice of Proposed Rulemaking; ANPRM - Advance Moderates of Proposed Rulemaking; ANPRM - Advance Moderat

## PIPES ACT 2020 WEB CHART

## COMPLETED RULEMAKINGS

Rule Title/Subject/Docket No.	RIN	Rule Stage	Legislation	Description of Work Plan	Rulemaking Timeline (*actual date)		OST Date for Completing Review (45 days)		Date(s) Sent Back to OST	Current Staff PHMSA/OST Allocation **	Resource Constraints Affecting Process in PHMSA/ OST	OMB Date for Completing Review (90 days) (reginfo.gov)	Additional Details Affecting Rulemakin
	2137-	Final Rule		Completed	To OST	09/07/21*	10/22/21	11/15/21	12/10/21	PHMSA: 9 staff	YES	05/24/22	GPAC meeting held
Pipelines: Discretionary Integrity Management Improvements * * * COMPLETED * * *	AF39		Act 2011 Sec 5		To OMB FR Pub	02/23/22* 08/24/22*		12/15/21 01/26/22	01/25/22 01/26/22	OST: 5 staff			March 26-28, 2018.
OPS: Safety of Gas Gathering	2137-	Final Rule	Pipeline Safety Act	Completed	To OST	06/30/21*	08/16/21	07/09/21	07/15/21	PHMSA: 9 staff	Yes	11/01/21	
	AF38		2011 Sec 5; PIPES Act 2020 Sec 112		To OMB FR Pub	08/31/21* 11/15/21*	00: = 3: = =		07/22/21 10/05/21	OST: 5 staff		-	
OPS: Amendments to Parts 192	2137-	Final Rule	Pipeline Safety	Completed	To OST	09/24/21*	12/13/21	10/26/21	11/10/21	PHMSA: 8 staff	YES	03/15/22	
and 195 to require Valve	AF06		Act 2011		To OMB	12/15/21*			11/17/21				
Installation and Minimum Rupture Detection Standards * * * COMPLETED * * *			Sec 4 and 8; <b>PIPES Act 2020</b> Sec 113		FR Pub	04/08/22*		11/23/21	11/24/21	OST: 5 staff			
OPS: Coastal Ecological	2137-	Interim Final	PIPES Act 2016	Completed	To OST	09/07/21*	10/22/21	09/28/21	10/15/21	PHMSA: 8 staff	YES	12/10/21	Public workshop held
Unusually Sensitive Areas * * * COMPLETED * * *	AF31	Rule	Sec 19; PIPES Act 2020 Sec 120		To OMB FR Pub	10/22/21* 12/27/21*				OST: 5 staff			June 12-13, 2019.
OPS: Class Location	2137-	Final Rule	PIPES Act 2020	Hold GPAC	To OST	NA				PHMSA: 8 staff	YES		
***COMPLETED***	AF29		Sec 115	meeting	To OMB FR Pub	NA NA				OST: 5 staff			